CHANGE ORDERS

The following page(s) enumerate Change Orders on IDOT Construction Contracts where
the net value of the Change Order (taking into account added and deducted quantities)
exceeds $30,000.
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Contract: 68065 Authorization: 6 A

County: Knox

Section: 48-28RS-4,48-29RS-6

Route: FAI 74

District: 4

Project: ACIM-074-2(123)052

Description: 7.87 MILES OF 24 FT WIDTH BITUMINOUS CONCRETE SURFACE ON
FAI ROUTE 74 (EB) FROM THE U.S. ROUTE 150 OVERPASS TO SPOON RIVER
BRIDGE SOUTHEAST OF GALESBURG.

Contractor: Gunther Construction Company

Awarded Contract Value: $2,325,312.63

Authorization Amount: $43,661.06

Description and Reason for Change: Design Engineering Error (other than Bridge
Plans)

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.

Weekly Procurement Bulletin Volume 7 No.40 Published October 6, 2004



Contract: 68065 Authorization: 14

County: Knox

Section: 48-28RS-4,48-29RS-6

Route: FAI 74

District: 4

Project: ACIM-074-2(123)-52

Description: 7.87 MILES OF 24 FT WIDTH BITUMINOUS CONCRETE SURFACE ON
FAI ROUTE 74 (EB) FROM THE U.S. ROUTE 150 OVERPASS TO SPOON RIVER
BRIDGE SOUTHEAST OF GALESBURG.

Contractor: Gunther Construction Company

Awarded Contract Value: $2,325,312.63

Authorization Amount: $36,693.35

Description and Reason for Change: Maximum Payment Adjustment

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.
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Contract: 68226 Authorization: 15 A

County: Peoria\Tazewell

Section: D4 |-74 ITS System-1

Route: FAI 74

District: 4

Project: ACIM-74-4(224)86

Description: SUPPLYING AN INTELLIGENT TRANSPORTATION SYSTEM (ITS) ON
I-74 FROM WEST OF STERLING AVENUE TO EAST OF WASHINGTON STREET IN
PEORIA AND EAST PEORIA.

Contractor: MasTec North America, Inc.

Awarded Contract Value: $3,573,760.05

Authorization Amount: $30,000.00

Description and Reason for Change: Liquidated Damages

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.
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Contract: 64480 Authorization: 1 A

County: Rock Island

Section: (81-3WS-1)X

Route: FAIl 74/280

District: 2

Project: ACNHI-000S(424)

Description: REPLACING THE RAMPS AND PARKING AREAS WITH NEW
CONCRETE PAVEMENT, ADDING NEW LIGHTING SIGNS AND WEIGH-IN-MOTION
SCALES AT THE EASTBOUND AND WESTBOUND WEIGH STATIONS LOCATED
EAST OF COAL VALLEY ON INTERSTATE 74/280 (MOLINE WEIGH STATION EAST
OF U.S. ROUTE 6).

Contractor: Valley Construction Co.

Awarded Contract Value: $3,364,184.91

Authorization Amount: $46,923.75

Description and Reason for Change: Design Change — Initiated by Construction

Reason for Determination: This change is germane to the contract because the
change in design is necessary to fulfill the original intent of the contract.
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Contract: 94717 Authorization: 4

County: White/Gallatin

Section: 102RS

Route: FAP 877 (IL 141)

District: 7

Project: ACF-0877(011)

Description: 6.29 MILES OF 22 FT WIDTH MILLING AND BITUMINOUS CONCRETE
SURFACE ON ILLINOIS ROUTE 141 FROM EAST OF NEW HAVEN TO THE INDIANA
STATE LINE.

Contractor: E. T. Simonds Construction Company

Awarded Contract Value: $959,702.98

Authorization Amount: $102,320.71

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.
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Contract: 94907 Authorization: 8

County: Effingham

Section: (25-3HVB-1)BR

Route: FAI 57/70

District: 7

Project: ACIM-000S(425)

Description: THE REMOVAL OF THE EXISTING STRUCTURES CARRYING FAI
ROUTE 57/70 OVER U.S. ROUTE 40 AND CONRAIL CSX RAILROAD ON THE WEST
SIDE EFFINGHAM AND THE REPLACEMENT WITH DUAL 4 SPAN, 2 @ 70'-0" AND 2
@ 51'-6", CONTINUOUS COMPOSITE CONCRETE AND STEEL BEAM BRIDGES
WITH 60 FT WIDTH ROADWAYS.

Contractor: Mautz & Oren, Inc.

Awarded Contract Value: $7,457,737.44

Authorization Amount: $75,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because the

change represents an adjustment required by the contract, based on unpredictable
developments in the work.
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Contract: 70009 Authorization: 23

County: Champaign

Section: 10[(31,32)RS-1;33RS-4]

Route: FAI 57

District: 5

Project: IM-575(186)223

Description: 11.8 MILES OF 24 FEET WIDTH OF BITUMINOUS CONCRETE
RESURFACING ON INTERSTATE 57 FROM SOUTH OF SADOROUS ROAD TO
SOUTH OF INTERSTATE 74 INCLUDES RESURFACING THE RAMPS AT
MONTICELLO ROAD IN CHAMPAIGN.

Contractor: Champaign Asphalt Company & University Const. A Div. of MACC of Ill., Inc.
Awarded Contract Value: $8,572,997.87

Authorization Amount: $56,900.00

Description and Reason for Change: Pavement Smoothness Adjustment
Reason for Determination: This change is germane to the contract because the

change represents an adjustment required by the contract, based on unpredictable
developments in the work.
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Contract: 70411 Authorization: 1

County: Macon

Section: (58-61)RS

Route: FAI 72

District: 5

Project: IM-72-1(69)125

Description: 7.86 MILES OF BITUMINOUS CONCRETE RESURFACING, THIN
CONCRETE OVERLAY AND BRIDGE DECK REPAIRS ON INTERSTATE 72 FROM
THE SANGAMON COUNTY LINE TO EAST OF HARRISTOWN.

Contractor: lllinois Valley Paving

Awarded Contract Value: $5,838,210.38

Authorization Amount: $35,994.02

Description and Reason for Change: Patching Quantity Adjustment, Unpredictable
Addition

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.
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